Grantee: State of Indiana - IHCDA
Grant: B-08-DN-18-0001
January 1, 2010 thru March 31, 2010 Performance Report



Grant Number:
B-08-DN-18-0001

Grantee Name:
State of Indiana - IHCDA

Grant Amount:
$83,757,048.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Review by HUD:
Original - In Progress

QPR Contact:
No QPR Contact Found

Disasters:

Declaration Number
NSP

Plan Description:

Since 1999, the foreclosure rate in Indiana has exceeded the national rate. From 2000-2007 Indianas foreclosure
rate ranked first or second in the country. Consequently,foreclosures are a persistent problem in Indiana unlike the
recent phenomenon in coastal markets where the housing bubble burst in response to declining home values.

Recovery Needs:

In determining the areas of greatest need, the Indiana Housing and Community Development Authority (IHCDA) has
identified two primary markets: 1) Revitalization Markets; and 2) Stabilization Markets. Both require unique

approaches to mitigating or reversing the negative impacts of foreclosures and abandoned housing.

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

This Report Period

N/A

N/A
$1,922,580.40
$5,202,792.21
$0.00

$0.00

$0.00

$0.00

To Date
$83,249,955.00

$83,249,955.00
$3,928,124.71
$8,686,106.28
$108,921.00
$0.00

$0.00

$0.00



Progress Toward Required Numeric Targets

Requirement Required To Date
Minimum Overall Benefit Percentage 99.99% 90.625%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $12,563,557.20 $0.00
Limit on Admin/Planning $8,375,704.80 $0.00
Limit on State Admin $0.00 $0.00

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

This most notable effort we have seen in this past quarter is the way a few lenders and realtors have began
marketing this program. They have gotten together and created a concept of a repo bus. This is a combined effort
with these two groups providing a bus for prospective borrowers to ride along and view foreclosed homes in
qualified areas. The lenders are of course on hand for qualification purposes and the realtors are additionally on
hand and eager to fulfill their role. In addition t he television media has picked up on these efforts and is making
arrangements to attend and ride along on at least one of these events.

Progress with the Comprehensive Neighborhood Revitalization Fund has been steady in the first quarter, and the
figures in this Quarterly report do not do full justice to the pace at which things have developed. During April and
May, the majority of projects within our program will move to being 50% or more obligated. This is a major milestone
and will be achieved by providing projects with an incentive to meeting that target - any reallocated funding will only
be dispersed to projects that are 50% or more obligated.

Issues with acquisition have been the predominant feature of this quarter and will continue to trouble the slower
awardees. But we are starting to see a clear distinction between those awardees that are out of the blocks and
delivering (who have already made their acquisitions and are now proceeding with demolition and in some cases
construction) as opposed to those who have not necessarily prioritized NSP to the level they should have and are
now having to race to catch up. At this stage, no awardee is in danger of missing the obligation deadline, but it is
recognized that there is still a long march to go and things can still trip us up along the way, so a cautious approach
is still adopted.

The awardees that received their allocations in January this year have managed to pick up the learning that was
sweated over by the other awardees and have gained from attending the quarterly information sharing meetings that
all IHCDA awardees are invited to. This provides a local forum for sharing ideas and avoiding the reinvention of
wheels. Awardees have taken a proactive role in sharing documents and approaches with each other to speed up
delivery and reduce costs. The positive work in this quarter should be reflected in a substantial jump in obligation by
the end of the second quarter.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00



NSP Administration, State NSP Administration
NSP-MSP, Market Stabilization Fund
NSPO001, Local Administration

NSP002, Funding Mechanisms

NSPO003, Acquisition/Rehabilitation

NSP004, Land Banks

NSP005, Demolition

NSP006, Redevelopment/New Construction

Activities

$0.00
$732,853.00
$311,810.14
$0.00
$449,066.86
$4,424.50
$121,177.83
$303,248.07

$1,675,140.00
$5,867,402.00
$4,331,859.57
$1,768,456.00
$23,346,287.88
$845,500.00
$3,211,980.20
$40,253,374.35

$0.00
$2,321,866.00
$515,864.27
$0.00
$460,276.86
$10,574.50
$132,036.60
$487,506.48



Grantee Activity Number: Admin IHCDA
Activity Title: NSP State Administration

Activitiy Category:
Administration

Project Number:
NSP Administration
Projected Start Date:
03/19/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

General Administrative expenses for state administration of the program.

percent.

Location Description:

IHCDA 30 South Meridian St. Suite 1000 Indianapolis, IN 246204

Activity Progress Narrative:

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Activity Status:

Under Way

Project Title:

State NSP Administration
Projected End Date:
03/18/2011

Responsible Organization:

Indiana Housing and Community Development Authority

Jan 1 thru Mar 31, 2010
N/A

N/A

$0.00
$1,675,140.00
$0.00

$0.00
$0.00
$0.00

To Date
$1,675,140.00

$1,675,140.00
$0.00
$1,675,140.00
$0.00

$0.00
$0.00
$0.00

IHCDA administrative expenses are budgeted at 2

Amount



Grantee Activity Number: MSP-001 - 120%

Activity Title: Financinig Mechanisms

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP-MSP Market Stabilization Fund

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective: Responsible Organization:

NSP Only - LMMI Indiana Housing and Community Development Authority

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $4,000,000.00

Total CDBG Program Funds Budgeted N/A $4,000,000.00

Program Funds Drawdown $466,649.00 $1,585,375.00

Obligated CDBG DR Funds $451,649.00 $1,585,375.00

Expended CDBG DR Funds $0.00 $51,733.00
Indiana Housing and Community Development Authority $0.00 $51,733.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

The State anticipates a substantial share of funds to be directed into this activity, specifically for homeownership. The
properties financed will be made available to income-eligible buyers. These properties will be made available at a discount that
meets or exceeds NSP guidelines.

Location Description:

Areas of greatest need.

Activity Progress Narrative:

This most notable effort we have seen in this past quarter is the way a few lenders and realtors have began marketing this
program. They have gotten together and created a concept of a repo bus. This is a combined effort with these two groups
providing a bus for prospective borrowers to ride along and view foreclosed homes in qualified areas. The lenders are of
course on hand for qualification purposes and the realtors are additionally on hand and eager to fulfill their role. In addition t
he television media has picked up on these efforts and is making arrangements to attend and ride along on at least one of
these events.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 28 28 0/800 109/1200 109/2000

Activity Locations
Address City State Zip
2127 Lee Drive Indianapolis NA 46227



3100 Huntington Hobart NA 46342

4130 Eagle Cove West Dr Indianapolis NA 46254
622 Berkely Drive Shelbyville NA 46176
8811 Country Walk Dr Indianapolis NA 46227
56593 Diamond Drive Elkhart NA 46516
302 Gilbert Ave Beech Grove NA 46107
2756 Lullwater Ln Indianapolis NA 46229
2829 Greenview Way Indianapolis NA 46229
3228 Pavetto Lane Indianapolis NA 46203
1517 Sedgewick Ct Elkhart NA 46516
5207 Milhouse Road Indianapolis NA 46221
1616 Wagner Dr Shelbyville NA 46176
828 Burr Oak Dr Indianapolis NA 46217
112 Pelenor Dr Franklin NA 46131
20644 River Boulevard Goshen NA 46528
5253 Pike Creek Ln Indianapolis NA 46254
5030 Peppergrass Court Indianapolis NA 46254
1730 Rainbow Bend Blvd Elkhart NA 46514
1303 N Eustis Dr Indianapolis NA 46229
3083 S US Highway 33 Albion NA 46701
38 Angela Ct Beech Grove NA 46107
5446 Milhouse Road Indianapolis NA 46221
27476 Cobblestone Way Elkhart NA 46514
6555 Wandering Way Indianapolis NA 46241
429 Maxwell Road Indianapolis NA 46217
6732 Wandering Way Indianapolis NA 46241
336 Meisner Ave Elkhart NA 46514

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources




Grantee Activity Number: MSP-002 - 120%

Activity Title: Acquisition and Rehabilitation

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP-MSP Market Stabilization Fund

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective: Responsible Organization:

NSP Only - LMMI Indiana Housing and Community Development Authority

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,767,402.00

Total CDBG Program Funds Budgeted N/A $1,767,402.00

Program Funds Drawdown $266,204.00 $736,491.00

Obligated CDBG DR Funds $281,204.00 $751,491.00

Expended CDBG DR Funds $0.00 $57,188.00
Indiana Housing and Community Development Authority $0.00 $57,188.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

The State anticipates a substantial share of funds to be directed into this activity, specifically for homeownership. The
properties financed will be made available to income-eligible buyers. These properties will be made available at a discount that
meets or exceeds NSP guidelines

Location Description:

Areas of greatest need.

Activity Progress Narrative:

This most notable effort we have seen in this past quarter is the way a few lenders and realtors have began marketing this
program. They have gotten together and created a concept of a repo bus. This is a combined effort with these two groups
providing a bus for prospective borrowers to ride along and view foreclosed homes in qualified areas. The lenders are of
course on hand for qualification purposes and the realtors are additionally on hand and eager to fulfill their role. In addition t
he television media has picked up on these efforts and is making arrangements to attend and ride along on at least one of
these events.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 19 0 19 19/130 32/50 51/280
Activity Locations
Address City State Zip
2655 Napoleon Street Indianapolis NA 46203
2648 Foxbriar Pl Indianapolis NA 46203

817 W Spencer Avenue Marion NA 46952



113 altra Avenue Clarksville NA 47129

1004 W Indiana Avenue Elkhart NA 46516
6817 Morgan Ave Camby NA 46113
1438 N Graham Ave Indianapolis NA 46219
2222 Homewood Avenue Mishawaka NA 46544
1102 Chariton Drive Boonville NA 47601
4961 Winston Drive Indianapolis NA 46226
7813 Fox Glen Drive Indianapolis NA 46239
345 N Bazil Avenue Indianapolis NA 46219
3725 circle Blvd Indianapolis NA 46220
3401 S Overman Avenue Marion NA 46953
1523 Lofton Way Indianapolis NA 46815
1204 East Walnut Nappanee NA 46550
1702 E Bridgewater Rd Scottsburg NA 47170
5937 Deerwood Court Indianapolis NA 46254
11322 Fairweather Place Indianapolis NA 46229

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources




Grantee Activity Number: NSP1-009-001

Activity Title: Administration - Tell City

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

N/A City of Tell City

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $198,000.00

Total CDBG Program Funds Budgeted N/A $198,000.00

Program Funds Drawdown $39,880.00 $76,155.00

Obligated CDBG DR Funds $39,880.00 $76,155.00

Expended CDBG DR Funds $0.00 $0.00
City of Tell City $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Local administration

Location Description:

Tell City, Perry County, IN

Activity Progress Narrative:

Insight Administrative and Federal Policy

>Conducted six meetings with the NSP management team to review, identify and approved of the acquisition of foreclosed,
abandoned and vacant properties; Met with local lending institutions and real estate agents regarding the acquisition of
foreclosed, abandoned or vacant; Met with contractors about the demolition. Federal guidelines such as Davis-Bacon
regulations, hazardous materials regulations and Contractor debarment lists were all addressed; Photographed and
documented the dilapidated, foreclosed and blighted structures in the "area of greatest need"; Attended a statewide NSP HUD
clinic in Indianapolis, Indiana; Supervised the licensed certified appraiser and completed the appraisals of foreclosed and/or
vacant properties; Supervised the law firm to handle the legal work associated with land sales contract, conducting title opinions
and preparation of deeds for the transfer of properties; Acquired 15
properties and demolish 7 SF units.

>Strategic Planning Sessions

>Continue to meet with officials from the Lincoln Hills Development Corporation to discuss their management of specific
properties in the process of being acquired and transferred to them; Continue to meet with the city building inspector regarding
the identification of SF units that are vacant, abandoned, blighted and in need of demolition.

>Program Development and Research Activities

>Continuous research at the county courthouse, County Sheriff's office, Federal, State and real estate brokerage websites
seeking and identifying all foreclosed, abandoned and tax sale property located in "area of greatest need"; Continuous research
is an ongoing process being used in every phase of the project (acquisition, demolition, rehabilitation, new construction, Davis-
Bacon regulations, hazardous materials regulations as related to demolition of single-family dwelling units). Insight 2000, Inc. is
taking every imaginable precautionary step to avoid making errors; Continuing to make inquiries with commercial/retail
businesses and private investors either located or wishing to locate in the area. Buildings have been identified that need to be
demolished or rehabilitated.

>



Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-001 - 120%

Activity Title: Acq/Rehab - Tell City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Tell City

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $274,650.00

Total CDBG Program Funds Budgeted N/A $274,650.00

Program Funds Drawdown $90,224.40 $90,224.40

Obligated CDBG DR Funds $125,526.90 $125,526.90

Expended CDBG DR Funds $0.00 $0.00
City of Tell City $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

Fifteen (15) properties are in the process of being acquired:

>a. Four bank foreclosed vacant properties will be purchased. Two will be demolished and 2 rehabilitated. Two properties will
have new habitat homes constructed on each site. All four properties will serve the <50% AMI group.

>b. One HUD owned foreclosed vacant house will be purchased and rehabilitated. It will be deeded over to Habitat for
Humanity and will serve the <50% AMI group.

>c. A vacant lot will be purchase and a Habitat for Humanity home constructed on the lot. The local high school building trades
program will construct a home for habitat for humanity, and it too will serve the <50% AMI group.

>d. The remaining nine vacant and blighted single-family properties being acquired will all be demolished. Seven new housing
units will be constructed on the lots; two lot will remain vacant due to being unsuitable for development. The seven homes will
serve the <120% AMI group.

>

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/5

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Tell City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

NSP1-009-001 - 120%.
Redev/New Constr - Tell city

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/20/2010

Responsible Organization:
City of Tell City

Jan 1 thru Mar 31, 2010 To Date
N/A $557,850.00

N/A $557,850.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

There are currently over 100 vacant properties in the area of greatest need. The city has identified 20 properties for the NSP
program. Four are foreclosed properties owned by banks. One property is a vacant lot in which Habitat for Humanity is building

a house on.

Performance Measures

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0 0 0/0 0/0 0/8

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-001 - 120%..

Activity Title: Demolition - Tell City

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Tell City

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $60,000.00

Total CDBG Program Funds Budgeted N/A $60,000.00

Program Funds Drawdown $8,665.00 $8,665.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Tell City $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Clearance and Demolition

Location Description:
City of Tell City, Perry County, IN

Activity Progress Narrative:

Fifteen (15) properties have been acquired!

>(a) Four foreclosed vacant properties have been acquired. All four will be demolished and rehabilitated/new house. They will
all serve the <50% AMI group; (b) A vacant lot has been purchased and a Habitat for Humanity home is being constructed on
the lot.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-001 - 50%

Activity Title: Acq/Rehab - Tell City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Tell City

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $220,000.00

Total CDBG Program Funds Budgeted N/A $220,000.00

Program Funds Drawdown $117,935.90 $117,935.90

Obligated CDBG DR Funds $178,011.40 $178,011.40

Expended CDBG DR Funds $0.00 $0.00
City of Tell City $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

Fifteen (15) properties are in the process of being acquired:

>a. Four bank foreclosed vacant properties will be purchased. Two will be demolished and 2 rehabilitated. Two properties will
have new habitat homes constructed on each site. All four properties will serve the <50% AMI group.

>b. One HUD owned foreclosed vacant house will be purchased and rehabilitated. It will be deeded over to Habitat for
Humanity and will serve the <50% AMI group.

>c. A vacant lot will be purchase and a Habitat for Humanity home constructed on the lot. The local high school building trades
program will construct a home for habitat for humanity, and it too will serve the <50% AMI group.

>

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 6 0/0 0/0 6/5

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

NSP005

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Tell City

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP1-009-001 - 50%.
Demolition - Tell City

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:
07/20/2010

Responsible Organization:
City of Tell City

Jan 1 thru Mar 31, 2010 To Date
N/A $120,000.00

N/A $120,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Demolition of abandoned or foreclosed properties

Location Description:
Tell city, Perry County, IN

Activity Progress Narrative:

The city has identified 20 properties for the NSP program. Thirteen of the properties will involve demolition. Eight properties will
serve the <50% AMI group. One property is a vacant lot in which Habitat for Humanity is building a house on and it too will

serve the <50% group.

Performance Measures

# of Properties

Activity Locations
No Activity Locations found.

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0 0 0/0 0/0 0/3

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-001 - 50%..

Activity Title: Redev/New Constr - Tell City

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Tell City

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $550,000.00

Total CDBG Program Funds Budgeted N/A $550,000.00

Program Funds Drawdown $12,746.40 $12,746.40

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Tell City $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

There are currently over 100 vacant properties in the area of greatest need. The city has identified 20 properties for the NSP
program. Four are foreclosed properties owned by banks; another property is foreclosed and owned by HUD; one property is a
vacant lot in which Habitat for Humanity will build a house on.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/4

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Town of Gosport

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

NSP1-009-002
Administration - Gosport

Activity Status:

Under Way

Project Title:

Local Administration
Projected End Date:
07/20/2010

Responsible Organization:
Town of Gosport

Jan 1 thru Mar 31, 2010
N/A

N/A
$8,500.00
$29,100.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$44,000.00

$44,000.00
$23,400.00
$44,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

Kenna consulting coordinated the acquisition efforts for 8 properties on 3/25/10. The town was successful in acquiring all 8
properties. Kenna has instructed Studio 3 to survey the properties and begin Demolition Specifications.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount



Grantee Activity Number: NSP1-009-002 - 120%.

Activity Title: Land Banks Acq - Gosport

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP004 Land Banks

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Town of Gosport

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $37,450.00

Total CDBG Program Funds Budgeted N/A $37,450.00

Program Funds Drawdown $0.00 $2,800.00

Obligated CDBG DR Funds $0.00 $2,800.00

Expended CDBG DR Funds $0.00 $0.00
Town of Gosport $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Land Banking - Acquisition

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

2 properties(5 W. Main and 267 E. Main) have been asigned to the land bank. These properties will likely be re-developed prior
to the conclusion of the NSP program.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 2/1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-002 - 120%....

Activity Title: Redev/New Constr - Gosport

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Town of Gosport

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $153,700.00

Total CDBG Program Funds Budgeted N/A $153,700.00

Program Funds Drawdown $0.00 $1,400.00

Obligated CDBG DR Funds $0.00 $4,400.00

Expended CDBG DR Funds $0.00 $0.00
Town of Gosport $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

At this time there are 2 properties assigned to this line item. 271 E. Main the purchase is still pending, but we are fairly
confident we can acquire the property. The town has purchased a sheriff certificate for 41 N. 2nd Street. The sheriff's
certificate will expire and a deed will be issued in 120 days from the date of the sale, which will be the end of July, 2010.
Demolition will be bid in July and be ready to sign shortly in early August and new construction will be bid out in late July and
ready to sign in Late August. The only entity that can redeem on these properties it the US government.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 1/1 1/1



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-002 - 50%.

Activity Title: Acq/Rehab- Gosport

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Town of Gosport

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $576,850.00

Total CDBG Program Funds Budgeted N/A $576,850.00

Program Funds Drawdown $0.00 $7,000.00

Obligated CDBG DR Funds $0.00 $22,000.00

Expended CDBG DR Funds $0.00 $0.00
Town of Gosport $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

Project has been modified and 5 properties (242 E. Church, 247 A and B E. Church, 21 N. 2nd and 223 E. North Street) have
been moved to this line item. The trailors that set on these properties will be demolished and new homes will be built on the
lots. At this time we estimate that 5 new homes will be built on the properties. The town has purchased a sheriff certificate for
all of the properties. The sheriff's certificate will expire and a deed will be issued in 120 days from the date of the sale, which
will be the end of July, 2010. Demolition will be bid in July and be ready to sign shortly in early August and new construction
will be bid out in late July and ready to sign in Late August. The only entity that can redeem on these properties it the US
government. We are also looking at 2 lots that were previously developed (18 N. 2nd Street) and one HUD REO (355 E. North
Street) across from these properties that could be re-developed in Phase Il of NSP from the Program income resulting from the
sale of these homes.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1
# of housing units 0 0 0 0/0 0/0 0/1

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Four Rivers Resource Services, Inc.

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Construction of new housing.

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

NSP1-009-003 - 120%..
Redev/New Constr - Four Rivers Resources

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:

07/20/2010

Responsible Organization:
Four Rivers Resource Services, Inc.

Jan 1 thru Mar 31, 2010 To Date
N/A $3,272,770.00

N/A $3,272,770.00

$84,362.40 $84,362.40

$811,108.00 $811,108.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Modification approved for Liberty Place to change to 120% AMI category. Architectural & engineering design work is nearing
completion. Project to be bid out within the next 30 days.

Performance Measures

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0 0 0/0 0/9 0/9

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-003 - 50%

Activity Title: Redev/New Constr - Four Rivers

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Four Rivers Resource Services, Inc.

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $450,095.00

Total CDBG Program Funds Budgeted N/A $450,095.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds ($561,407.00) $40,993.00

Expended CDBG DR Funds $0.00 $0.00
Four Rivers Resource Services, Inc. $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing.

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

One blighted foreclosed site acquired. To be demolished and replaced with 4-5 rental units. Design work has begun.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 20/20 0/0 20/20

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-003 - 50%..

Activity Title: Acq/Rehab - Four Rivers

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Four Rivers Resource Services, Inc.

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $649,905.00

Total CDBG Program Funds Budgeted N/A $649,905.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Four Rivers Resource Services, Inc. $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

Made a purchase offer on one foreclosed property. Investigating foreclosures listed for sale. Additional foreclosures have
been identified, but they are not listed for sale. Working to reach appropriate contacts at various banks. Also, procurred
appraiser, inspection/construction manager, & lead inspector.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/3
# of Households benefitting 0 0 0 0/0 0/3 0/3

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-004

Activity Title: Administration - Bicknell

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

N/A City of Bicknell

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $132,662.57

Total CDBG Program Funds Budgeted N/A $132,662.57

Program Funds Drawdown $19,109.55 $29,871.51

Obligated CDBG DR Funds $14,625.27 $29,871.51

Expended CDBG DR Funds $0.00 $0.00
City of Bicknell $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Local administration funds

Location Description:

City of Bicknell, Knox county, IN

Activity Progress Narrative:

All properties of interest for this program have been selected and their owners contacted. (26 target properties, plus 2 alternate
lots as back up). The project team continues to meet on a weekly basis to keep the project progressing and maintaining
contact between Recipient and Sub-recipient. Appraisal Services, Inc. has completed eight appraisals, and seven more will be
completed on April 8. L. Fay Hedden Abstract Company has completed 12 title searches, and three additional searches are in
progress. They have conducted closings on five properties, and are preparing to close on one more on April 13. Contact has
been made for all 26 properties targeted for NSP funds, and the two alternative lots have Letters of Intent in route to the current
owner. Rottmann Architects has been contracted with to provide the architectural and engineering services related to the
project. The contract has laid out a schedule allowing all plans and specifications necessary for all properties currently in the
program, and to have all properties Bid process complete by the end of May 2010. Plans for two houses are currently in
progress, and a design charette has been held with the neighborhood to gather input. We have contracted with Elizabeth Ellis
to provide homebuyer counseling services. Currently 8 homebuyers are attending the classes. One meeting has occurred, and
the remainder will occur for 2 hours each month, for the next three months. Contracts will be signed with homebuyers for lot
locations as soon as the 8 hours of counseling is complete. The qualified Bidder's List we are using to obtain bids from
contractors has worked just perfect, and bids are being returned in apx. 9 days. Spring bidding of new construction, we
anticipate, will move with similar swiftness. All templates being created, as referenced in the last Quarterly report, are



completed and being used. Layout of these documents has saved us considerable time when moving through property
acquisitions, as all information is ready to go, specifics needs only be inserted. The neighborhood association continues to
meet on a monthly basis. Six claims have been submitted and disbursed from the State. Two Section 504 loans/grants have
been approved by the USDA for properties in the project area, and one is pending. Our method for tracking properties in
relation to their individual outputs have proved very useful, and has greatly assisted in ensuring we are selecting the properties
most advantageous to the project. All project objectives will be able to be met or exceeded with the properties we have

selected and are currently in pursuit of.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources




Grantee Activity Number: NSP1-009-004 - 120%

Activity Title: Acq/Rehab - Bicknell

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Bicknell

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $0.00

Obligated CDBG DR Funds $0.00

Expended CDBG DR Funds $0.00
City of Bicknell $0.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

To Date
$154,783.88

$154,783.88
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

516 Alton Street- Title search has been ordered. Appraisal will be completed on April 8. Blighted property will be demolished,
and a new single-family home built upon same site. Property owner is ready and willing to sell. Architectural drawings and

specifications are in progress and bid will be let by May 2010.

Performance Measures
This Report Period
Low Mod Total
# of Properties 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Low
0/0

Mod Total
0/0 0/2



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-004 - 120%.

Activity Title: Demolition - Bicknell

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/09/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Bicknell

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $193,800.01

Total CDBG Program Funds Budgeted N/A $193,800.01

Program Funds Drawdown $637.37 $637.37

Obligated CDBG DR Funds $5,779.33 $5,779.33

Expended CDBG DR Funds $0.00 $0.00
City of Bicknell $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

One property has been demolished, and four have let contracts. 737 Oak Street - Demolition Complete. 307 W. 2nd Street -
Title Search Complete, Appraisal Complete, Contract for Demolition let, Current owners are clearing up title issues. Property
will be purchased and demolished within 30 days. 318 W. 2nd Street (outbuilding) - Contact with owners made. RFP is in
progress. Bid will be let within 30 days. 520 W. 2nd Street - Burnt/Blighted property will be demolished. Mid-negotiations for
this property. 728 W. 2nd Street (outbuilding) - Contact made with owner. Blighted cinder block outbuilding will be demolished.
RFP is in progress and bids will be let by May 2010.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 1 0/0 0/0 1/5



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-004 - 120%..

Activity Title: Redev/New Constr - Bicknell

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Bicknell

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $447,615.90

Total CDBG Program Funds Budgeted N/A $447,615.90

Program Funds Drawdown $13,345.27 $13,345.27

Obligated CDBG DR Funds $28,274.92 $28,274.92

Expended CDBG DR Funds $0.00 $0.00
City of Bicknell $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Lots of properties identified. 5 properties purchased and additional property closing in a week. Created a pattern of side lots for
new and existing houses, which will allow the neighborhood to appear fuller. All bids for new single family homes and duplexes
will be let by May 2010, per contract with Rottmann Architects. 2 house plans in the process of being designed and
specifications created. 318 Alton Street - Option Agreement in place. Appraisal complete. Title search complete. 314 Alton
Street - Purchase complete. Contract for demolition let. Property demolished within 30 days. (323 is building site, and 314 is
side yard). Freeman's Lot 5 & 6 - Purchase complete. 120% duplex will be built upon this site. Freeman's Lot 7 - Purchase
complete. Single family home to be built upon this site. (414 Alton is side yard). 414 Alton Street - Close date is April 13.
Appraisal is complete. Demolition bids let. Title search is complete. 323 Alton Street - Purchase complete. Demolition bids let.
Demolition week of April 12th. 523 W. 2nd Street - In contact with property owners. Title search has been ordered. Appraisal
completed on April 8th. 2 lots, for construction of single-family home, and a piece of R/R land. Vacant Lots on 2nd Street (@
Mason) - Owner of two vacant lots has been contacted and is willing to sell lots for redevelopment into a park area. 602 Alton -
Two vacant lots being pursued to purchase for construction of a single-family home. Owner contacted. Appraisals on April 8.
508 Alton Street - Alternative Lot. Property pursued as an alternative lot for construction of a new single-family home. Letters of
Intent have gone

out.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/4



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-004 - 50%

Activity Title: Acq/Rehab - Bicknell

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Bicknell

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $154,783.00

Total CDBG Program Funds Budgeted N/A $154,783.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Bicknell $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Two abandoned and one foreclosed property being pursued. Commissioner's Sales were ignored due to the redemption
period. Records of properties that were unable to sell at Tax Sale were used to identify abandoned properties. This allowed us
to find three abandoned properties. 519 Alton Street - Owners contacted. Title search completed. Owners to sell the property
to the City for a small amount. Appraisal on April 8. Property will be demolished and a new unit constructed. 409 W. 2nd Street
- This absentee owner has been found. Land will be used to build one 50% duplex unit. Architectural drawings in progress.
Bids let by May 2010. 513 W. 2nd Street - Property has gone through foreclosure. Sherriff's sale has not yet occurred. Trying
to work with bank to acquire property. Previous landowner has agreed to assist with this process if necessary. Property will be
acquired and either rehabilitated, or reconstructed. Side yard will also be

purchased.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/2

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-004 - 50%.

Activity Title: Demolition - Bicknell

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/09/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Bicknell

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $17,618.19

Total CDBG Program Funds Budgeted N/A $17,618.19

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Bicknell $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

One abandoned property is being pursued for this category. It has been difficult to find properties that are both abandoned or
foreclosed, which need only demolition. To that effect, more demolitions are occurring in the program categories in which their
end-use will be, a different angle than that which was used to make the budget. To that, a budget modification may occur in the
future to move some demolition funds to Redevelopment or

Rehabilitation. 426 Alton Street - Title Search Complete. This
property is abandoned, however we have made contact with the property owner, who is willing to transfer, so long as they have
no out of pocket costs. We are working with the State to determine the right process for acquisition of abandoned properties.
This property's end-use will be an extension of the current adjacent owner's private residence's yards. The lot will be halved
between the two, and maintained by them. This is considered a LMMA benefit, as it is being conducted as part of a larger
comprehensive neighborhood revitalization.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP006

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations
No Activity Locations found.

NSP1-009-004 - 50%..
Redev/New Constr - Bicknell

Activity Status:
Under Way
Project Title:

Redevelopment/New Construction

Projected End Date:
07/20/2010

Responsible Organization:

City of Bicknell

Jan 1 thru Mar 31, 2010

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

N/A

N/A

$0.00
$13,345.27
$0.00

$0.00
$0.00
$0.00

To Date
$225,225.45

$225,225.45
$0.00
$13,345.27
$0.00

$0.00
$0.00
$0.00

Amount



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Dubois-Pike-Warrick Economic Opportunity Committee

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

NSP1-009-005 - 120%
Redev/New Constr - TRI-CAP

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction

Projected End Date:

07/20/2010

Responsible Organization:

Dubois-Pike-Warrick Economic Opportunity Committee

Jan 1 thru Mar 31, 2010 To Date
N/A $4,283,275.00

N/A $4,283,275.00

$88,954.63 $235,649.15

$0.00 $690,310.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchased the two properties for the Stork Place development. Stork Place design completed, and work was bid out.

Performance Measures

This Report Period

Low

# of Households benefitting 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected
Total Low Mod Total
0 17/0 0/0 17/17



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP003

Projected Start Date:

07/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Dubois-Pike-Warrick Economic Opportunity Committee

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:
Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

NSP1-009-005 - 50%
Rehabilitation - TRI-CAP

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/20/2010

Responsible Organization:

Dubois-Pike-Warrick Economic Opportunity Committee

Jan 1 thru Mar 31, 2010 To Date
N/A $261,000.00

N/A $261,000.00

$0.00 $0.00

($40,000.00) $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Received modification approval for scattered sites to benefit households at or below 50% AMI. Initiated ER/Sec 106 on 2
scattered sites. On one, lender entered into purchase agreement with another buyer, and sale is pending. Negotiating with

lender on 2nd site.

Performance Measures

This Report Period

Low

# of Properties 0

# of Households benefitting 0

Cumulative Actual Total / Expected

Total Low Mod Total
0 0/0 0/0 1/3
0 0/3 0/0 0/3



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Riley Area Dev Corp/Newport IN

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds.

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-006
Administration - Riley/Newport

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:
07/20/2010

Responsible Organization:
Riley Area Dev Corp/Newport IN

Jan 1 thru Mar 31, 2010
N/A

N/A
$34,881.57
$34,881.57

$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$100,000.00

$100,000.00
$34,881.57
$34,881.57
$0.00

$0.00

$0.00

$0.00
$0.00

Construction is begun on the Resource Center portion of the Foster Youth Rental component of project. The overall goal of 40
rental and 40 ownership is still in place, but the ownership piece is in a holding pattern until the economy shows signs of
supporting. the rental piece is changed from 20 supportive and 20 affordable to 30 supportive and 10 affordable. Plans and
specs are in process and 3 contracts have been signed. total NSP funds will be obligated by July 1, 2010, below 50% will be

obligated by May 1, 2010.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-006 - 120%

Activity Title: Acq/Rehab - Riley/Newport

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Riley Area Dev Corp/Newport IN

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $240,955.00

Total CDBG Program Funds Budgeted N/A $240,955.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Riley Area Dev Corp/Newport IN $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

The project neds to shift the allocated funds from this area to construction. We no longer wish to use this eligible use.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Riley Area Dev Corp/Newport IN

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-006 - 120%..
Cancelled

Activity Status:

Cancelled

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/20/2010

Responsible Organization:
Riley Area Dev Corp/Newport IN

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

This was misunderstood and addressed in last report as though we were describing our total project funding sources. We do

not mean to allocate funds to this.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount



Grantee Activity Number: NSP1-009-006 - 50%.

Activity Title: Acq/Rehab - Riley/Newport

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Riley Area Dev Corp/Newport IN

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $0.00

Obligated CDBG DR Funds $289,000.00

Expended CDBG DR Funds $0.00
Riley Area Dev Corp/Newport IN $0.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

To Date
$289,000.00

$289,000.00
$0.00
$289,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

Plans and specs for 30 units of supportive housing rentals for foster youth are completed. Bid packets are ready for pickup.

Performance Measures
This Report Period

Low Mod Total
# of Properties 0 0 0
# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Low
0/0

0/13

Mod Total
0/0 0/13
0/0 0/13



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

NSP005

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Riley Area Dev Corp/Newport IN

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP1-009-006 - 50%..
Demolition - Riley/Newport

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Responsible Organization:

Riley Area Dev Corp/Newport IN

Jan 1 thru Mar 31, 2010

Demoliton of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Bids out for 2 demos

Performance Measures

# of Properties

Activity Locations
No Activity Locations found.

This Report Period
Low Mod
0 0 0

Total

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Low
0/0

To Date
$20,000.00

$20,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Mod Total

0/0 0/1



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Southeast Neighborhood Development

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Local Administration funds

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-007
Administration - SEND

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/20/2010

Responsible Organization:
Southeast Neighborhood Development

Jan 1 thru Mar 31, 2010
N/A

N/A
$37,632.41
$39,965.57

$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$129,835.00

$129,835.00
$37,632.41
$39,965.57
$0.00

$0.00

$0.00

$0.00
$0.00

Meet with Bates-Hendricks neighborhood assiciation regarding property acquisition. Negotiate with property owners regarding
acquitions. Prepare purchase offers. Research property for acquisition. Research tax sale and treasurer office properties.

Strategize with SEND regarding acquistion and redevelopment. Attend closings. Prepare reports. Monitor and track finances.
Prepare forms for vendor claims. Prepare claims. Review documents and plans. Attend East Street redevelopment meetings.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-007 - 120%.

Activity Title: Acq/Rehab - SEND

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Southeast Neighborhood Development

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $186,800.00

Total CDBG Program Funds Budgeted N/A $186,800.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $79,958.52 $79,958.52

Expended CDBG DR Funds $0.00 $0.00
Southeast Neighborhood Development $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Identifying properties for acquisition. Working with Indianapolis to acquire properties from landbank. Working with property
owners to acquire 3 key properties along East Street. Acquired 6 properties for rehabilitation/ redevelopment. Acquired 1
property for reuse as community rain garden.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/12

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Southeast Neighborhood Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-007 - 120%....
Redev/New Constr - SEND

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/20/2010

Responsible Organization:
Southeast Neighborhood Development

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$659,790.00

$659,790.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Started construction of one owner occupied home on S. New Jersey. Preparing rehabilitation plans for 2 homes on Terrace.

Performance Measures

# of housing units

Activity Locations
No Activity Locations found.

Low

This Report Period
Mod
0 0 0

Total Low

0/0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Mod
0/0

Total
0/10



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-007 - 50%

Activity Title: Acq/Rehab - SEND

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $129,800.00

Total CDBG Program Funds Budgeted N/A $129,800.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Southeast Neighborhood Development $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Identifying properties for acquisition. Working with Indianapolis to acquire properties from landbank. Negotiate with property
owners.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/8

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-007 - 50%.....

Activity Title: Redev/New Construction - SEND
Activitiy Category: Activity Status:
Construction of new housing Under Way
Project Number: Project Title:
NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/20/2010
National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Southeast Neighborhood Development
Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $195,675.00
Total CDBG Program Funds Budgeted N/A $195,675.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00

Southeast Neighborhood Development $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Activity Description:
Construction of new housing
Location Description:
Indianapolis, Marion County, IN
Activity Progress Narrative:
No activity
Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/6

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
The John H Boner Comunity Center, Inc
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-008
Administration - John Boner

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/20/2010

Responsible Organization:

The John H Boner Comunity Center, Inc

Jan 1 thru Mar 31, 2010 To Date
N/A $100,000.00

N/A $100,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

1&bullAD, the lead implementation agency for NSP funds, is planning to hire an additional staff member in early 2010. The
hiring was delayed due to the departure of I&bullAD's previous project manager in February 2010. I&bullAD has replaced this
project manager, and now will hire an Asset and Grant Manager in April/May 2010. This position will devote a percentage of
his/her time to administrating the NSP award, including compliance and grant reporting. 1&bullAD expects to submit a budget

for Administrative expenses to IHCDA by May 15.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

The John H Boner Comunity Center, Inc

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-008 - 120%
Demolition - John Boner

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

07/20/2010

Responsible Organization:

The John H Boner Comunity Center, Inc

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$25,000.00

$25,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

IAD's REALTOR and legal counsel is working to secure site control on one property to be demolished and incorporated into the
site plan for a 33 unit senior development (13 units for families at or below 50%AMI). This property went through the March
2010 Tax Sale, and the current owners of record have indicated they do not plan to redeem the property. 1&bullAD should get

title to this property in late July 2010.

Performance Measures

This Report Period

Low
# of Properties 0
# of Businesses 0
# of Households benefitting 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Total Low Mod Total
0 0/0 0/0 0/1
0 0/0 0/0 0/1
0 0/0 0/1 0/1



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-008 - 120%.

Activity Title: Redev/New Constr - John Boner

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI The John H Boner Comunity Center, Inc

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $120,000.00

Total CDBG Program Funds Budgeted N/A $120,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
The John H Boner Comunity Center, Inc $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

IAD and its codeveloper, Riley Area Development Corporation, have a LOI from an equity investor for this project and have
submitted a 1602 exchange application to IHCDA. NSP funds will likely be used to develop a portion of this project and
information is expected by May 15. Construction will begin in summer 2010.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/20

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-008 - 50%

Activity Title: Acq/Rehab - John Boner

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside The John H Boner Comunity Center, Inc

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $575,000.00

Total CDBG Program Funds Budgeted N/A $575,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
The John H Boner Comunity Center, Inc $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Through interim funding sources (obligated to City NSP1 award), 1&bullAD has acquired 7 foreclosed properties, totaling 8
units. Additionally, 1&bullAD has two accepted offers on foreclosed properties which should close in the next thirty days. And,
the City of Indianapolis's Land Bank has secured 12 foreclosed properties (16 units) to be part of the Centennial Project as
rental properties for families <50% AMI. In total, IAD has established site control for these units and is now working to develop
specifications for the rehab or demolition/new construction of these units. I&bullAD expects to utilize NSP funds through
IHCDA to develop two of these units (totaling $250,000), and expects to get these projects under contract in the next few
weeks. Likewise, IAD has acquired an additional 32 properties (some vacant and some foreclosed) to be used for
homeownership units. IAD expects to utilize its NSP award from IHCDA to redevelop 2-3 of these homeownership units.
Specifications for the rehab or construction of these units is underway and will move to contracts in the next few weeks.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/32
# of Households benefitting 0 0 0 0/32 0/0 0/32

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP006

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

The John H Boner Comunity Center, Inc

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-008 - 50%.
Redev/New Constr - John Boner

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/20/2010

Responsible Organization:

The John H Boner Comunity Center, Inc

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$180,000.00

$180,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

IAD and its codeveloper, Riley Area Development Corporation, have a LOI from an equity investor for this project and have
submitted a 1602 exchange application to IHCDA. NSP funds will likely be used to develop a portion of this project and
information is expected by May 15. Construction will begin in summer 2010.

Performance Measures

# of Households benefitting

Activity Locations
No Activity Locations found.

Low

This Report Period
Mod
0 0 0

Total Low

0/13

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Cumulative Actual Total / Expected
Mod

Total

0/0 0/13



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

King Park Area Development Corp., Inc

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-009
Administration - King Park

Activity Status:

Under Way

Project Title:

Local Administration
Projected End Date:
07/20/2010

Responsible Organization:

King Park Area Development Corp., Inc.

Jan 1 thru Mar 31, 2010
N/A

N/A
$37,877.84
$38,177.84

$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$136,062.00

$136,062.00
$37,877.84
$38,177.84
$0.00

$0.00

$0.00

$0.00
$0.00

Program Director is working on a plan to obligate all of the remaining Administration budget in an effective manner that will
compliment the development and not hinder it. This will be done prior to the May 15th deadline.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-009 - 120%

Activity Title: Acq/Rehab - King Park

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI King Park Area Development Corp., Inc.

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $0.00

Obligated CDBG DR Funds $0.00

Expended CDBG DR Funds $0.00
King Park Area Development Corp., Inc. $0.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Letters and offers have gone out to identified owners to acquire strategic parceles.

Performance Measures
This Report Period
Low Mod Total
# of Properties 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

To Date
$25,000.00

$25,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Low
0/0

Mod Total
0/0 0/6



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-009 - 120%..

Activity Title: Land Banks Acq - King Park

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP004 Land Banks

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI King Park Area Development Corp., Inc.

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $7,500.00

Total CDBG Program Funds Budgeted N/A $7,500.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
King Park Area Development Corp., Inc. $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Land banking of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

At this time, The Executive Director and Program Manager has not acquired any properties that we do not have an immediate
use plan. There may be some properties that this will apply to in the near future, but at this time we have not identified them.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-009 - 120%....

Activity Title: Redev/New Constr - King Park

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI King Park Area Development Corp., Inc.

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $847,455.00

Total CDBG Program Funds Budgeted N/A $847,455.00

Program Funds Drawdown $11,375.00 $11,375.00

Obligated CDBG DR Funds $21,425.00 $21,425.00

Expended CDBG DR Funds $0.00 $0.00
King Park Area Development Corp., Inc. $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

At this point, we have selected our builders and architects for our multifamily development that will be apart of our "Steps to
Homeownership" program where the residents will rent the property for up to 36 months then transition to homeownership. We
are working on the details of the program as well as working feverously with the design/build teams to create a program budget
and designs in order to begin construction by August on 2 of the 3 phases.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/1 0/1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-009 - 50%

Activity Title: Redev/New Constr - King Park

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside King Park Area Development Corp., Inc.

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $350,045.00

Total CDBG Program Funds Budgeted N/A $350,045.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
King Park Area Development Corp., Inc. $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

We have completed the procurement process for all of our builder partners, with Habitat recently being procured. We will be
submitting set ups for several addresses and activities by the end of the week. This will allow us to obligate several dollars as
well as start obligating our 25% set aside amount.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/10

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of New Castle

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

NSP1-009-010
Administration - New Castle

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/20/2010
Responsible Organi
City of New Castle

zation:

Jan 1 thru Mar 31, 2010

N/A

N/A
$4,500.00
$150,375.00
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$180,300.00

$180,300.00
$34,425.00
$180,300.00
$0.00

$0.00

$0.00

$0.00
$0.00

Continue to hold weekly meetings. Received Section 106 clearance and Release of Funds. Signed contract with architect firm.
Three bid packets have been established for specific construction elements. All three have been bid. Two have been received
and contracts are being reviewed for signatures. Quarterly report submitted. Administration draws have been submitted and
claims have been paid. Re-evaluation of 25% set-aside because of tax properties. Established new plan and adjustment of
designs. Submitted grant modifications and received approval.

Performance Measures

No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-010 - 120%

Activity Title: Redev/New Constr - New Castle

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of New Castle

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,659,005.00

Total CDBG Program Funds Budgeted N/A $1,659,005.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of New Castle $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

Achieved Section 106 clearance and received "Release of Funds". Signed contract with Architect. Construction bids have been
received for pkg 1 & pkg 2 and reviewing contracts. Package 3 is out for bid to be received April 13th. Challenges: Had to make
adjustments to design due to the 25% set-aside.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 0/0 0/7

# of Households benefitting 0 0 0 0/0 0/0 o/7



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP006

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of New Castle

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

NSP1-009-010 - 50%...
Recev/New Constr - New Castle

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/20/2010

Responsible Organization:
City of New Castle

Jan 1 thru Mar 31, 2010 To Date
N/A $685,000.00

N/A $685,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

3 properties identified and 1purchased. Seconded will be purchased in April & Third in May. ER has been submitted and are
waiting on Section 106 clearance. Received "Release of Funds". Architect has developed new designs. Challenges:
Purchased Tax Sale properties could not qualify. Had to find alternative properties and get approval of modifications to the

project.

Performance Measures

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0 0 0/0 0/0 0/1

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-011 - 120%

Activity Title: Acq/Rehab - Near North

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Near North Development Corp

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $208,369.00

Total CDBG Program Funds Budgeted N/A $208,369.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $15,000.00 $15,000.00

Expended CDBG DR Funds $0.00 $0.00
Near North Development Corp $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Acquisition of viable acg/rehab candidates has accelerated as (1) owners are more willing to accept realistic prices, and (2)
NSP standards have changed, and (3) the target area has been expanded slightly by NNDC.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 1 0/0 0/0 1/4

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-011 - 120%.

Activity Title: Redev/New Constr - Near North

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2009

National Objective: Responsible Organization:

NSP Only - LMMI Near North Development Corp

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $0.00

Obligated CDBG DR Funds $93,160.00

Expended CDBG DR Funds $0.00
Near North Development Corp $0.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

To Date
$285,797.00

$285,797.00
$0.00
$93,160.00
$0.00

$0.00

$0.00

$0.00
$0.00

A significant number of demolitions were completed in the first quarter, with several more awaiting certification. Likewise, one
additional house is awaiting certification and two more are nearing completion of construction

Performance Measures
This Report Period
Low Mod Total
# of Households benefitting 0 8 8

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Low
0/0

Mod Total
8/0 8/4



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-011 - 50%

Activity Title: Acq/Rehab - Near North

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2009

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Near North Development Corp

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $107,052.00

Total CDBG Program Funds Budgeted N/A $107,052.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $60,000.00 $60,000.00

Expended CDBG DR Funds $0.00 $0.00
Near North Development Corp $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Acquisition of viable acg/rehab candidates has accelerated as (1) owners are more willing to accept realistic prices, and (2)
NSP standards have changed, and (3) the target area has been expanded slightly by NNDC.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 1 0/0 0/0 1/2

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-011 - 50%.

Activity Title: Redev/New Constr - Near North

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSPO006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2009

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Near North Development Corp

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $66,692.00

Total CDBG Program Funds Budgeted N/A $66,692.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Near North Development Corp $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/6

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-012

Activity Title: Administration - Columbus

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

N/A City of Columbus

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $157,500.00

Total CDBG Program Funds Budgeted N/A $157,500.00

Program Funds Drawdown $7,500.00 $7,610.70

Obligated CDBG DR Funds $134,889.30 $135,000.00

Expended CDBG DR Funds $0.00 $0.00
City of Columbus $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Local administration funds

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

Administration costs have been spent as properties are acquired. We have closed on one home and will setup additional
admin costs for the 2nd home once HMBI gives us a closing date on the other property.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-012 - 120%
Activity Title: Acq/Rehab - Columbus

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP003

Projected Start Date:

07/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Columbus

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/20/2010

Responsible Organization:
City of Columbus

Jan 1 thru Mar 31, 2010
N/A

N/A
$54,058.86
$208.86
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$827,497.00

$827,497.00
$54,858.86
$54,858.86
$0.00

$0.00

$0.00

$0.00
$0.00

The city has acquired 1 home that will likely be sold to a <120% homebuyer. We are waiting to do construction on this property
after closing on the <50% property so the City will only need to pay one advertising fee for construction. There are currently 4
other homes on the list of potential homes to acquire that will be sold to <120% AMI. Letters have been sent to the banks and
HUD and/or the current person who holds title to the property. We are hopeful that many more properties will come up and we

will acquire the 4 this month.

Performance Measures

This Report Period

Low
# of Properties 0
# of Households benefitting 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Mod Total Low
0 0 0/0
0 0 0/0

Cumulative Actual Total / Expected

Mod Total
0/0 1/7
1/7 1/7



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-012 - 50%

Activity Title: Acq/Rehab - Columbus

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Columbus

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $740,003.00

Total CDBG Program Funds Budgeted N/A $740,003.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Columbus $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

We are waiting to close on a property purchased from HMBI and have a homeowner verified and approved to move into this
home. There are currently 4 additional homes that we are trying to acquire that will be sold to a homeowner who is <50% AMI.
We had 2 homes that were listed on the HUD website that were purchased by someone else before we got through our 1 week
procurement process for a HUD broker. The 4 properties are either still under the individual's ownership or the bank. Letters
have been mailed out and we have asked that they respond to us by the end of April.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 o/7

# of Households benefitting 0 0 0 o7 0/0 o7



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Terre Haute

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Terre Haute, Vigo county, IN

Activity Progress Narrative:

NSP1-009-013
Administration - Terre Haute

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/20/2010

Responsible Organization:

City of Terre Haute

Jan 1 thru Mar 31, 2010

N/A

N/A
$45,178.03
$45,178.03
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$185,000.00

$185,000.00
$45,178.03
$45,178.03
$0.00

$0.00

$0.00

$0.00
$0.00

All of the Administrative costs associated with the development and refinement of the NSP1 programs have been paid from
local resources, and not yet drawn against the NSP1 funds.

Performance Measures

No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount



Grantee Activity Number: NSP1-009-013 - 120%

Activity Title: Acq/Rehab - Terre Haute

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Terre Haute

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $0.00

Obligated CDBG DR Funds $0.00

Expended CDBG DR Funds $0.00
City of Terre Haute $0.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

Identifying available properties through tax and certificate sales.

Performance Measures
This Report Period

Low Mod Total
# of Properties 0 0 0
# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

To Date
$100,000.00

$100,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total
0/0 0/1
0/1 0/1



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Terre Haute

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

NSP1-009-013 - 120%.
Demolition - Terre Haute

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:
07/20/2010

Responsible Organization:
City of Terre Haute

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$200,000.00

$200,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Indentifying properties located within the targeted Central Eastside Neighborhood that are/will be scheduled to be demolished.

Performance Measures

# of Properties

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Mod Total Low
0 0 0/0
0 0 0/0

Cumulative Actual Total / Expected

Mod Total
0/0 0/1
0/1 0/1



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Terre Haute

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

NSP1-009-013 - 120%..
Redev/New Constr - Terre Haute

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/20/2010

Responsible Organization:
City of Terre Haute

Jan 1 thru Mar 31, 2010 To Date
N/A $890,000.00

N/A $890,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Working with local non-profits to develop/refine program guidelines and ifinalize potentials sites. Working with non-profits to
have residential designs prepared by local architects for Summer & Fall construction.

Performance Measures

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0 0 0/0 0/1 0/1

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-013 - 50%

Activity Title: Redev/New Constr - Terre Haute

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Terre Haute

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $475,000.00

Total CDBG Program Funds Budgeted N/A $475,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Terre Haute $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

Working with local non-profits to develop/refine program guidelines and ifinalize potentials sites. Working with non-profits to
have residential designs prepared by local architects for Summer & Fall construction.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/1 0/0 0/1

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Brazil

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

NSP1-009-014
Administration - Brazil

Activity Status:

Under Way

Project Title:

Local Administration
Projected End Date:
07/20/2010

Responsible Organization:

City of Brazil
Jan 1 thru Mar 31, 2010 To Date
N/A $88,500.00
N/A $88,500.00
$20,575.00 $41,550.00
$67,525.00 $88,500.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Kenna has facilitated the following items moving the project forward. The city tax deed to 7 properties and deed to one REO
property and recently acquired 2 tax certificates that will be re-developed in Phase Il from Program Income funds. The city is
looking into a couple of other properties to round out the property acquisitions. The Architecture Studio has bid out the
demolition on all 7 of the properties. And we are recommending award of the contract in April. New Construction bids have
also been bid out with a contract award in early May. The city has begun marketing the Homeownership aspect of the program
and will further those efforts after the first of the year. The city has also sent out letters to owners of blighted properties in the

are to express interest in partnering for demolition.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-014 - 120%...

Activity Title: Redev/New Constr - Brazil

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Brazil

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $598,425.00

Total CDBG Program Funds Budgeted N/A $598,425.00

Program Funds Drawdown $33,946.22 $39,946.22

Obligated CDBG DR Funds $88,846.22 $103,246.22

Expended CDBG DR Funds $0.00 $0.00
City of Brazil $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay county, IN

Activity Progress Narrative:

The city has tax deed on 4 properties (1015 W. National, 1108 N. McGuire, 722 N. Depot, Fairview Lot 2) and one short sale

(910 W. North). The 3 tax deed properties have been bid out for demolition and are out for bid currently for new construction of
3 homes. The city just purchased another tax certificate (815 W. North) that will result in 1 single family homes. The city is also
looking into a couple of privately owned properties that will likely fall into this line item.

Performance Measures

# of Households benefitting

Activity Locations
Address

City State

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
0 0 1 0/0 4/0 5/4

Zip



910 W. North Street

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Brazil

NA

47834

Amount




Grantee Activity Number: NSP1-009-014 - 50%.

Activity Title: Acq/Rehab - Brazil

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/10/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Brazil

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $67,336.75

Obligated CDBG DR Funds $119,936.75

Expended CDBG DR Funds $0.00
City of Brazil $0.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Brazil, Clay county, IN

Activity Progress Narrative:

To Date
$748,425.00

$748,425.00
$70,336.75
$119,936.75
$0.00

$0.00

$0.00

$0.00
$0.00

The city has tax deed on 3 properties (422 W. Chestnut, 516 and 522 W. Kruzan) and one REO (908 N. McGuire). The 3 tax
deed properties have been bid out for demolition and are out for bid currently for new construction of 3 homes. The city just
purchased another tax certificate (722 N. Warren) that will result in 2 single family homes. the REO will be out for bid in May

and rehab is not anticiapted to take very long.

Performance Measures
This Report Period
Low Mod Total

# of Properties 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Low
0/0

Mod Total
0/0 0/1



Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP006

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

City of Brazil

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

Performance Measures

# of Households benefitting

Activity Locations
No Activity Locations found.

NSP1-009-014 - 50%...
Redev/New Constr - Brazil

Activity Status:

Cancelled

Project Title:
Redevelopment/New Construction
Projected End Date:
07/20/2010

Responsible Organization:

City of Brazil

Jan 1 thru Mar 31, 2010 To Date
N/A $0.00
N/A $0.00
$0.00 $0.00
($10,800.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
1 0 1 3/0 0/0 3/8



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Lafayette
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

NSP1-009-015
Administration - Lafayette

Activity Status:

Under Way

Project Title:

Local Administration
Projected End Date:
07/20/2010

Responsible Organization:
City of Lafayette

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$370,200.00

$370,200.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Administrative staff has been working to procure lead based paint assessors, energy audits firms, and architect/project
manager and contractor to rehab foreclosed properties which are being purchased. A RFB for Demolition/Deconstruction
contractors is outstanding and a Bidder's List will be established in late April. Staff is also talking with the local Habitat for
Humanity and high school building trades teacher about partnering on construction of new houses on sites where current stock

may have to be demolished.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP003

Projected Start Date:

07/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Lafayette

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

NSP1-009-015 - 120%.
Acq/Rehab - Lafayette

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/20/2010

Responsible Organization:
City of Lafayette

Jan 1 thru Mar 31, 2010 To Date
N/A $1,000,000.00

N/A $1,000,000.00

$52,427.52 $52,427.52

$139,861.24 $139,861.24

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Five houses have been purchased since Jan 1, 2010. Offers are pending on 7 other houses and negotiations are being
conducted for another 2. By late April, the first bids for rehab will be let and construction should start in May.

Performance Measures

This Report Period

Low

# of Properties 0

Activity Locations
Address
822 Melody Lane

Cumulative Actual Total / Expected
Total Low Mod Total
1 0/0 0/0 1/8

City State Zip
Lafayette NA 47905



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

NSP005

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Lafayette

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP1-009-015 - 50%.
Demolition - Lafayette

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:
07/20/2010

Responsible Organization:
City of Lafayette

Jan 1 thru Mar 31, 2010 To Date
N/A $60,000.00

N/A $60,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Demolition of abandoned or foreclosed properties

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

The 18+ acre Bridgeway Apts site has been demolished. The contractor is currentlt finishing site clean-up, schedule to be done
by May 1. Clean-up has been slowed because of the prescence of approximately 2x the amount of concerte expected in the
Bridgeway project. Contractor has had to remove several concrete piers up to 6' in length. All concrete is being crushed on site

to eliminate deposit in land fills.

Performance Measures

# of Properties

Activity Locations
No Activity Locations found.

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0 0 0/0 0/0 0/6

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-015 - 50%..

Activity Title: Redev/New Constr - Lafayette

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Lafayette

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $4,150,000.00

Total CDBG Program Funds Budgeted N/A $4,150,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Lafayette $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Residential construction of Chatham Square will not begin until Summer 2010, but a multi-use trail funded through a IDNR grant
and TIF funds, is nearing completion. The trail will serve the neighborhood and surrounding residents. It will connect Munger
Park, located on Greenbush Street immediately west of former Bridgeway Apartment Complex property and McCaw Park near
the southwest corner of Union and Creasy. The Redevelopment Commission has contracted with a local engineering firm,
BF&S, to create an infrastructure master plan of the Glen Acres Neighborhood and strategy for making needed storm drainage,
sidewalk, curb, road and recreational field improvements in the area.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/70



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-016 - 120%.

Activity Title: Redev/New Constr - East Chicago

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of East Chicago

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $913,248.54

Total CDBG Program Funds Budgeted N/A $913,248.54

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of East Chicago $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

Activity Progress Narrative:

$976,681 of the NSP funds support projects for families earning up to 120% AMI. These projects are 9 single family homes, 15
of NVT II's units, and their site prep. 1. Progress with acquisitions: All acquistions are complete. 2. Progress with obligating
funds: Construction bids were received and a construction contract is being negotiated. A loan agreement and/or construction
contract obligating $500,000 will by executed by mid June '10, if not earlier. Site prep contracts, which obligate $127,000 in
120% AMI funds, were executed in April. 3.Progress with marketing to homebuyers: St. Catherine's Hospital has signed an
agreement to provide down-payment assistance to its employees and to allow direct marketing. 4. Other insights for how well
the project is being run and for ensuring the obligation deadline is met: Projects are all moving at a pace that allows for 67% of
all NSP funds to be obligated by May 7, 2010,

>

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/1 0/1

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

NSP005

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of East Chicago

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP1-009-016 - 50%.

Demolition - East Chicago

Activity Status:
Under Way
Project Title:
Demolition

Projected End Date:

07/20/2010

Responsible Organization:

City of East Chicago

Jan 1 thru Mar 31, 2010

Demolition of abandoned or foreclosed properties

Location Description:
City of East Chicago, Lake County, IN

Activity Progress Narrative:

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$148,009.40

$148,009.40
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

na (Demolition of vacant buildings is being conducted so that new construction can take place on those lots. Therefore, all
funds previously allocated for demo have been moved to Redev/New Construction.)

Performance Measures

# of Properties

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Low Mod Total
0 0 0
0 0 0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Low
0/0

0/1

Mod Total
0/0 0/1
0/0 0/1



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-016 - 50%..

Activity Title: Redev/New Constr - East Chicago

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of East Chicago

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $775,309.46

Total CDBG Program Funds Budgeted N/A $775,309.46

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of East Chicago $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

Activity Progress Narrative:

$923,319 of the NSP funds support projects for families earning below 50% AMI. These projects are Northtown Village
Townhomes Il (NVT Il) and its site prep. 35 of NVT II's 50 units are for families making below 50% AMI. 1. Progress with
acquisitions: All acquistions are complete. 2. Progress with obligating funds: NVT Il is in its closing stage. Funding and an
investor have been secured. Construction bids were received and a contract is being negotiated. A loan agreement and/or
construction contract obligating $667,000 in 50% AMI funds will by executed by early May. Site prep contracts, which obligate
$108,000 in 50% AMI funds, were executed in April. 3. Progress with marketing to homebuyers: No for-sale homes are
reserved for 50% AMI families. 4. Other insights for how well the project is being run and for ensuring the obligation deadline is
met: Projects are all moving at a pace so that 67% of all NSP funds can be obligated by May 7, 2010, and 88% of the 50% AMI
set-aside funds can be obligated by May 7, 2010.

>

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total



# of Households benefitting 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1

0/0

0/1

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Michigan City
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Local administration funds

Location Description:
Michigan City, LaPorte County, IN

Activity Progress Narrative:

NSP1-009-017
Administration - Michigan City

Activity Status:

Under Way

Project Title:

Local Administration
Projected End Date:
07/20/2010

Responsible Organization:
City of Michigan City

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$280,000.00

$280,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Professional services under contract for program delivery and environmental services. Ready to obligate environmental

services agreement.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount



Grantee Activity Number: NSP1-009-017 - 50%

Activity Title: Acq/Rehab - Michigan City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Michigan City

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $0.00

Obligated CDBG DR Funds $0.00

Expended CDBG DR Funds $0.00
City of Michigan City $0.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Michigan City, LaPorte County, IN

Activity Progress Narrative:

To Date
$900,000.00

$900,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Currently have 4 foreclosed properties pending for acquisition. 1 potential foreclosed property identified for acquisition.

Performance Measures
This Report Period
Low Mod Total

# of Properties 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Low
0/0

Mod Total
0/0 0/2



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-017 - 50%..

Activity Title: Redev/New Constr - Michigan City

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Michigan City

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,120,000.00

Total CDBG Program Funds Budgeted N/A $1,120,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Michigan City $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Michigan city, LaPorte County, IN

Activity Progress Narrative:

Contracts signed with non-profit developers. Ready to Obligate Funds to Habitat for Humanity for 6 houses; HDC for 3
houses; Housing Opportunities for 2 houses. Of these, 7 properties are foreclosed and have been deeded to the City of
Michigan City. Once funds are obligated, Habitat is ready to break ground and has 2 homebuyers selected for their 2 homes.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/0 0/14

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-018 - 120%

Activity Title: Acq/Rehab - Mishawaka

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Mishawaka

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $0.00

Obligated CDBG DR Funds $0.00

Expended CDBG DR Funds $0.00
City of Mishawaka $0.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

To Date
$346,000.00

$346,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Twelve (12) Properties: Purchase agreements being drawn up for (4) properties - 106 concurrence received. 106 concurrence
received on (2) additional properties - purchase offers being drafted. Consultant locating owner information for (6) properties.

Performance Measures
This Report Period
Low Mod Total

# of Properties 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Low
0/0

Mod Total
0/0 0/14



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-018 - 120%.

Activity Title: Demolition - Mishawaka

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Mishawaka

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $34,000.00

Total CDBG Program Funds Budgeted N/A $34,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Mishawaka $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Received 106 concurrence for demolition on (5) properties. Received 106 concurrence for rehab on (1) property, but will
resubmit property for demolition. Acquisition in progress.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

NSP005

Projected Start Date:
07/02/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Mishawaka

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP1-009-018 - 50%
Demolition - Mishawaka

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:
07/20/2010

Responsible Organization:
City of Mishawaka

Jan 1 thru Mar 31, 2010 To Date
N/A $110,000.00

N/A $110,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Received 106 concurrence for demolition on (3) properties. Acquisition in progress.

Performance Measures

# of Properties

Activity Locations
No Activity Locations found.

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0 0 0/0 0/0 0/3

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-018 - 50%.

Activity Title: Acq/Rehab - Mishawaka

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Mishawaka

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,350,000.00

Total CDBG Program Funds Budgeted N/A $1,350,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Mishawaka $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Eight (8) Properties: One (1) property acquired w/local funds - 106 concurrence received. 106 concurrence received on (2)
additional properties - purchase offers being drafted. Env & 106 reviews being prepared for (1) property. Consultant locating
owner information for (4) properties.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/26

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Muncie

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Muncie, Delaware County, IN

Activity Progress Narrative:

NSP1-009-019
Administration - Muncie

Activity Status:

Under Way

Project Title:

Local Administration
Projected End Date:
07/20/2010

Responsible Organization:
City of Muncie

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$167,333.00

$167,333.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

A subrecipient agreement was executed with the Muncie Housing Authority (MHA) on December 30, 2009. Section 106 and
environmental review is complete, and the Environmental Review Record was submitted to IHCDA on February 24, 2010 and
Release of Funds granted on March 4, 2010. A monitoring visit on 2/24/2010 revealed the need to substantially revise the
project to meet the 50% set-aside and a stricter definition of &l dquovacant property,&rdquo and these adjustments have been
made. MHA has solicited proposals for developers, due May 1, 2010, with procurement to follow as soon as possible after

receipt of proposals.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-019 - 120%

Activity Title: Acq/Rehab - Muncie

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Muncie

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $200,000.00

Total CDBG Program Funds Budgeted N/A $200,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Muncie $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Muncie, Delaware county, IN

Activity Progress Narrative:

The Jackson Vine Apartment building was acquired on January 26, 2010, following a preliminary commitment of
Muncie&rsquos entitlement NSP funds to the developer, and prior to the decision to invest a portion of the State grant in that

project. Vacant parcels to be redeveloped are already owned by the subrecipient, the Muncie Housing Authority.
>

>

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1

# of Households benefitting 0 0 0 0/0 0/1 0/1



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Muncie

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Muncie, Delaware County, IN

Activity Progress Narrative:

NSP1-009-019 - 120%.
Redev/ New Constr - Muncie

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/20/2010

Responsible Organization:
City of Muncie

Jan 1 thru Mar 31, 2010 To Date
N/A $666,334.00

N/A $666,334.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

See Admin comments. And now that concurrence has been achieved on the Single Family homes in this portion of the project,
it is expected that Property Set-ups will now begin and funding will be obligated against the relevant addresses. Work will be

able to commence on May 15, 2010.

Performance Measures

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0 0 0/0 0/1 0/1

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-019 - 50%

Activity Title: Acq/Rehab - Muncie

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Muncie

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $200,000.00

Total CDBG Program Funds Budgeted N/A $200,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Muncie $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Muncie, Delaware County, IN

Activity Progress Narrative:

The Jackson Vine Apartment building was acquired on January 26, 2010, following a preliminary commitment of
Muncie&rsquos entitlement NSP funds to the developer, and prior to the decision to invest a portion of the State grant in that

project. Vacant parcels to be redeveloped are already owned by the subrecipient, the Muncie Housing Authority.
>

>

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1

# of Households benefitting 0 0 0 0/1 0/0 0/1



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP006

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Muncie

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Muncie, Delaware County, IN

Activity Progress Narrative:

NSP1-009-019 - 50%.
Redev/New Constr - Muncie

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/20/2010

Responsible Organization:
City of Muncie

Jan 1 thru Mar 31, 2010 To Date
N/A $666,333.00

N/A $666,333.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

See Admin comments. And now that concurrence has been achieved on the Single Family homes in this portion of the project,
it is expected that Property Set-ups will now begin and funding will be obligated against the relevant addresses. Work will be

able to commence on May 15, 2010.

Performance Measures

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0 0 0/1 0/0 0/1

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Hartford City
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Local administration funds

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

NSP1-009-020
Administration - Hartford City

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/20/2010

Responsible Organization:

City of Hartford City

Jan 1 thru Mar 31, 2010

N/A
N/A

$12,900.00
$69,650.00

$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$117,000.00

$117,000.00
$60,250.00
$117,000.00
$0.00

$0.00

$0.00

$0.00
$0.00

19 properties acquired. One closing is anticipated in April, 2010. All Ura, Section 106, appraisals/market valuations,
coordination with architect, drawing of funds has been a work in progress to this point.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-020 - 120%.

Activity Title: Demolition - Hartford City

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Hartford City

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $60,000.00

Total CDBG Program Funds Budgeted N/A $60,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds ($11,500.00) $9,500.00

Expended CDBG DR Funds $0.00 $0.00
City of Hartford City $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

At this time we have commitment from 3 owners of blighted proeprties to demolish the blighted structures. Section 106, title
search and survey are currently underway. These will likely be out for bid in June.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 2/9

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-020 - 120%..

Activity Title: Redev/New Constr - Hartford City

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Hartford City

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $545,450.00

Total CDBG Program Funds Budgeted N/A $545,450.00

Program Funds Drawdown $22,826.75 $25,926.75

Obligated CDBG DR Funds $40,139.00 $43,239.00

Expended CDBG DR Funds $0.00 $0.00
City of Hartford City $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

At this time the city is ready to bid the demolishion of 522 W. Main, 508 N. Mulberry and 540 W. Franklin and ready to bid
homes to be constructed on these properties. We are looking into the prospect of moving a structure located on 400 W.
Kickapoo and transplanting it on 508 N. Mulberry with an addition of living space to make both properties very suitable for
single family residences. Demolition of 705 W. Franklin, 716 W. Franklin, 307 S. Jefferson, 225 S. Cherry, 420 E. Franklin, 701
E. Washington, and 1008 W. Franklin will be ready to bid as soon as tax deed is received. Probably sometime in May or June.
Re-development will take place in future phases with program income funds.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 2/0 2/1



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-020 - 120%....

Activity Title: Land Bank Acq - Hartford City

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP004 Land Banks

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Hartford City

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $4,424.50

Obligated CDBG DR Funds $6,400.00

Expended CDBG DR Funds $0.00
City of Hartford City $0.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Land Banking - Acquisition

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

To Date
$27,550.00

$27,550.00
$7,774.50
$9,950.00
$0.00
$0.00
$0.00

$0.00
$0.00

2 property (608 W. Main and 400 E. Grant) have been acquired. Demolition on these properties will be out for bid in April.

Performance Measures
This Report Period
Low Mod Total

# of Properties 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Low
0/0

Mod Total
0/0 2/8



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-020 - 50%.

Activity Title: Acq/Rehab - Hartford City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Hartford City

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $500,000.00

Total CDBG Program Funds Budgeted N/A $500,000.00

Program Funds Drawdown $22,729.26 $22,729.26

Obligated CDBG DR Funds $82,250.00 $82,250.00

Expended CDBG DR Funds $0.00 $0.00
City of Hartford City $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

At this time 314 E. Grant is ready to be demolished, and a single family home to be newly constructed. 525 E. Main, 400 W.
Kickapoo and 308 E. Grant (pending closing) are ready to go out for bidding for rehabilitation. 501+509 E. Water will be ready
for demolition and new construction as soon as tax deed is received in May or June.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/4

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-020 - 50%..

Activity Title: Redev/New Constr - Hartford City

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2009

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Hartford City

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $6,874.25

Obligated CDBG DR Funds $27,514.00

Expended CDBG DR Funds $0.00
City of Hartford City $0.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Construction of new housing

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

To Date
$250,000.00

$250,000.00
$19,958.14
$40,597.89
$0.00

$0.00

$0.00

$0.00
$0.00

At this time 502 N. Monroe and 316 N. Mill, are ready to be demolished, and a single family home to be newly constructed.

Performance Measures
This Report Period
Low Mod Total

# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Low
2/0

Mod Total
0/0 2/1



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Town of Walkerton

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Local administration funds

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

NSP1-009-021
Administration - Walkerton

Activity Status:

Under Way

Project Title:

Local Administration
Projected End Date:
07/20/2010

Responsible Organization:
Town of Walkerton

Jan 1 thru Mar 31, 2010
N/A

N/A
$29,589.44
$29,589.44

$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$154,263.00

$154,263.00
$73,345.91
$73,345.91
$0.00

$0.00

$0.00

$0.00
$0.00

For the 84 Slum and Blighted properties, second meetings have been conducted with all homeowners and some landlords.
Income and relocation information updated. Negotiations have continues where purchase agreements are being obtained from
property owners. Demolitions specs written for 10 homes. Rehab specs written for one foreclosed home. Senior Housing
project procureed builder and preconstruction meeting held with subcontractors.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-021 - 120%

Activity Title: Acq/Rehab - Walkerton

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Town of Walkerton

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $60,687.50

Total CDBG Program Funds Budgeted N/A $60,687.50

Program Funds Drawdown $8,559.21 $8,559.21

Obligated CDBG DR Funds $8,909.21 $8,909.21

Expended CDBG DR Funds $0.00 $0.00
Town of Walkerton $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

Lot acquired on which one foreclosed home will be relocated. Appraisals, inspections, and purchase offers submitted for two
more foreclosed homes. Fifth foreclosed home located with purchase offer to be submitted in May, 2010.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/5

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-021 - 120%.

Activity Title: Demoliton - Walkerton

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Town of Walkerton

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $101,600.00

Total CDBG Program Funds Budgeted N/A $101,600.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $37,257.85 $37,257.85

Expended CDBG DR Funds $0.00 $0.00
Town of Walkerton $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

Asbestos testing done on 6 blighted homes. Demolitions specs written for 6 blighted homes.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/42

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-021 - 120%..

Activity Title: Redev/New Constr - Walkerton

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Town of Walkerton

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $10,806.43

Obligated CDBG DR Funds $0.00

Expended CDBG DR Funds $0.00
Town of Walkerton $0.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Construction of new housing

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

To Date
$1,411,390.80

$1,411,390.80
$19,194.43
$47,250.00
$0.00

$0.00

$0.00

$0.00
$0.00

Rental Housing Tax Credits awarded for West York Project. Meeting with equity investor scheduled. New addressed ordered
so that all New Construction Funds can be allocated in May, 2010. Construction began on Senior Housing Project to be

completed in October. Rehab specs written on second rehab. home.

Performance Measures
This Report Period
Low Mod Total
# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Low
0/0

Mod Total
3/0 3/20



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number: NSP1-009-021 - 50%

Activity Title: Acq/Rehab - Walkerton

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Town of Walkerton

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $53,562.50

Total CDBG Program Funds Budgeted N/A $53,562.50

Program Funds Drawdown $35,794.96 $36,204.96

Obligated CDBG DR Funds $35,794.96 $36,204.96

Expended CDBG DR Funds $0.00 $0.00
Town of Walkerton $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

Rehab specs written and request for bids published for one foreclosed home.

Performance Measures
This Report Period
Low Mod Total
# of Properties 0 0 1

Activity Locations
No Activity Locations found.

Cumulative Actual Total / Expected
Low Mod Total
0/0 0/0 3/1



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-021 - 50%.

Activity Title: Demolition - Walkerton

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Town of Walkerton

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $111,875.46

Obligated CDBG DR Funds $111,275.46

Expended CDBG DR Funds $0.00
Town of Walkerton $0.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Demolition of abandoned and foreclosed properties

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

Asbestos testing done on 4 blighted homes. Demolitions specs written for 4 blighted homes.

Performance Measures
This Report Period
Low Mod Total

# of Properties 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

To Date
$234,400.00

$234,400.00
$122,734.23
$122,734.23
$0.00
$0.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Low
0/0

Mod Total
0/0 1/42



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-021 - 50%..

Activity Title: Redev/New Constr - Walkerton

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Town of Walkerton

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $940,927.20

Total CDBG Program Funds Budgeted N/A $940,927.20

Program Funds Drawdown $18,010.72 $23,602.72

Obligated CDBG DR Funds $0.00 $78,750.00

Expended CDBG DR Funds $0.00 $0.00
Town of Walkerton $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

Rental Housing Tax Credits awarded for West York Project. Meeting with equity investor scheduled. New addressed ordered
so that all New Construction Funds can be allocated in May, 2010. Construction began on Senior Housing Project to be
completed in October. Bids requested for 1st rehab. home.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 5/0 0/0 5/21

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Elwood

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Local administration funds

Location Description:
City of Elwood, Madison/Tipton County, IN

Activity Progress Narrative:

NSP1-009-022
Administration - City of Elwood

Activity Status:

Under Way

Project Title:

Local Administration
Projected End Date:
07/20/2010

Responsible Organization:
City of Elwood

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

The administration for the Elwood NSP is anticipated to be obligated in April 2010.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

To Date
$150,000.00

$150,000.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

Amount



Grantee Activity Number: NSP1-009-022 - 120%

Activity Title: Acq/Rehab - City of Elwood

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Elwood

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $614,554.47

Total CDBG Program Funds Budgeted N/A $614,554.47

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Elwood $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Elwood, Madison/Tipton County, IN

Activity Progress Narrative:

Although there has been no obligation in this areas as yet, progress has begun with the RFP for a Program Delivery
Organization having been published. It is expected that the successful bidder will be approved on 5th May. The major delay has
been due to compiling the Environmental Review Record. This had to be re-published and Release of Funds is expected to be
achieved on 17th May. Have compiled a list of all homes in foreclosure and should be able to acquire around 7 properties form
the County Commissioners as they failed to sell at commissioners sale. This will form the bulk of the set-aside.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/11
# of Households benefitting 0 0 0 0/0 0/11 0/11

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Elwood
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:
City of Elwood, Madison/Tipton County, IN

Activity Progress Narrative:

NSP1-009-022 - 120%..
Land Banks Acq - City of Elwood

Activity Status:

Under Way

Project Title:

Land Banks

Projected End Date:
07/20/2010

Responsible Organization:
City of Elwood

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$120,750.00

$120,750.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

A modification is being prepared to remove this element as the project has altered since it was originally proposed in March
2009. All funding will be split between Eligible Uses B and E.

Performance Measures

# of Properties

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
0 0 0 0/0 0/0 0/1



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Elwood

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP1-009-022 - 120%...
Demolition - City of Elwood

Activity Status:
Under Way
Project Title:
Demolition

Projected End Date:

07/20/2010

Responsible Organization:

City of Elwood

Jan 1 thru Mar 31, 2010

Demolition of foreclosed and abandoned properties

Location Description:
City of Elwood, Madison/Tipton, IN

Activity Progress Narrative:

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$117,000.00

$117,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Due to the delay with the ERR no Release of Funds has been achieved and this has delayed this element. Additionally, the
budget modification will remove a substantial sum from this eligible use and re-profile it to uses B and E. This will be submitted

in April.

Performance Measures

# of Properties

# of Households benefitting

This Report Period

Low Mod Total
0 0 0
0 0 0

Cumulative Actual Total / Expected

Total
0/20

0/20



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Elwood

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
City of Elwood, Madison/Tipton, IN

Activity Progress Narrative:

NSP1-009-022 - 120%....
Redev/New Constr - City of Elwood

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/20/2010

Responsible Organization:
City of Elwood

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$714,235.49

$714,235.49
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Properties have been identified and action to acquire them will begin when the Program Delivery Organization have been
procured. It is hoped to have a priority list of properties for them to acquire once they have been selected on 5th May.

Performance Measures

# of housing units

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Mod Total Low
0 0 0/0
0 0 0/0

Cumulative Actual Total / Expected

Mod Total
0/0 0/12
0/12 0/12



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-022 - 50%

Activity Title: Acq/Rehab - City of Elwood

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Elwood

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $204,851.53

Total CDBG Program Funds Budgeted N/A $204,851.53

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Elwood $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Elwood, Madison/Tipton County, IN

Activity Progress Narrative:

Although there has been no obligation in this areas as yet, progress has begun with the RFP for a Program Delivery
Organization having been published. It is expected that the successful bidder will be approved on 5th May. The major delay has
been due to compiling the Environmental Review Record. This had to be re-published and Release of Funds is expected to be
achieved on 17th May. Have compiled a list of all homes in foreclosure and should be able to acquire around 7 properties form
the County Commissioners as they failed to sell at commissioners sale. This will form the bulk of the set-aside.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/4
# of Households benefitting 0 0 0 0/4 0/0 0/4

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-022 - 50%.

Activity Title: Land Banks Acq - City of Elwood

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP004 Land Banks

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Elwood

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $40,250.00

Total CDBG Program Funds Budgeted N/A $40,250.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Elwood $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:
City of Elwood, Madison/Tipton, IN

Activity Progress Narrative:

A modification is being prepared to remove this element as the project has altered since it was originally proposed in March
2009. All funding will be split between Eligible Uses B and E.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

NSP005

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Elwood

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP1-009-022 - 50%...
Demolition - City of Elwood

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:
07/20/2010

Responsible Organization:
City of Elwood

Jan 1 thru Mar 31, 2010 To Date
N/A $39,000.00

N/A $39,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Demolition of foreclosed and abandoned properties

Location Description:
City of Elwood, Madison/Tipton, IN

Activity Progress Narrative:

Due to the delay with the ERR no Release of Funds has been achieved and this has delayed this element. Additionally, the
budget modification will remove a substantial sum from this eligible use and re-profile it to uses B and E. This will be submitted

in April.

Performance Measures

# of Properties

Activity Locations
No Activity Locations found.

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0 0 0/0 0/0 0/1

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP006

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Elwood

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
City of Elwood, Madison/Tipton, IN

Activity Progress Narrative:

NSP1-009-022 - 50%....
Redev/New Constr - City of Elwood

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/20/2010

Responsible Organization:
City of Elwood

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$238,078.51

$238,078.51
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Properties have been identified and action to acquire them will begin when the Program Delivery Organization have been
procured. It is hoped to have a priority list of properties for them to acquire once they have been selected on 5th May.

Performance Measures

# of housing units

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Mod Total Low
0 0 0/0
0 0 0/5

Cumulative Actual Total / Expected

Mod Total
0/0 0/5
0/0 0/5



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of New Albany

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

NSP1-009-023
Administration - City of New Albany

Activity Status:

Under Way

Project Title:

Local Administration
Projected End Date:
07/20/2010

Responsible Organization:
City of New Albany

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$348,195.00

$348,195.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

No administrative funds had been drawn as of 3/31/2010. Detailed budget to obligate administrative funding is in progress.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount



Grantee Activity Number: NSP1-009-023 - 120%

Activity Title: Acq/Rehab - City of New Albany

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of New Albany

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $2,977,344.00

Total CDBG Program Funds Budgeted N/A $2,977,344.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of New Albany $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

Target properties identified. 9 confirmed bank owned properties and 38 foreclosures in progress documented. Program
facilitator, New Directions Housing Corporation, is working actively in target area. Progress is being made.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/30
# of Households benefitting 0 0 0 0/0 0/30 0/30

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-023 - 120%.

Activity Title: Redev/New Constr - City of New Albany

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/01/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of New Albany

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,396,779.00

Total CDBG Program Funds Budgeted N/A $1,396,779.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of New Albany $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

12 Target properties identified as of reporting date. Program Facilitator, New Directions Housing Corporation, is working
actively in target area and the target list will continue to grow.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/10 0/10

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-023 - 50%

Activity Title: Acq/Rehab - City of New Albany

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2009

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of New Albany

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,689,773.00

Total CDBG Program Funds Budgeted N/A $1,689,773.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of New Albany $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

Target properties identified. 9 confirmed bank owned properties and 38 foreclosures in progress documented. Program
facilitator, New Directions Housing Corporation, is working actively in target area. Progress is being made.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/10
# of Households benefitting 0 0 0 0/10 0/0 0/10

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-023 - 50%.

Activity Title: Redev/New Constr - City of New Albany

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of New Albany

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $345,000.00

Total CDBG Program Funds Budgeted N/A $345,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of New Albany $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

12 Target properties identified as of reporting date. Program Facilitator, New Directions Housing Corporation, is working
actively in target area and the target list will continue to grow.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/5 0/0 0/5

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Goshen

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Local Administration funds

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

NSP1-009-024
Administration - City of Goshen

Activity Status:

Under Way

Project Title:

Local Administration
Projected End Date:
07/20/2010

Responsible Organization:
City of Goshen

Jan 1 thru Mar 31, 2010
N/A

N/A
$13,686.30
$13,686.30

$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$200,000.00

$200,000.00
$13,686.30
$13,686.30
$0.00

$0.00

$0.00

$0.00
$0.00

Sub-recipient agreements were executed with LaCasa and Habitat. ROF was received 1/27/10. Final approval given for local
funds to be provided as leverage. First IHCDA monitoring visit was held March 24, 2010.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount



Grantee Activity Number: NSP1-009-024 - 120%

Activity Title: Acq/Rehab - City of Goshen

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Goshen

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $0.00

Obligated CDBG DR Funds $0.00

Expended CDBG DR Funds $0.00
City of Goshen $0.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

To Date
$784,528.25

$784,528.25
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Eight (8) properties received environmental/historic clearance. A further seven (7) properties were in the process of being
reviewed, including five (5) tax sale parcels. One purchase agreement was signed. A minimum of 25% of the grant costs will be

spent to benefit clients at 50% AMI or less.

Performance Measures
This Report Period

Low Mod Total
# of Properties 0 0 0
# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total
0/0 0/7
0/7 0/7



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Goshen

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Clearance and Demolition

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

NSP1-009-024 - 120%.
Demolition - City of Goshen

Activity Status:
Under Way
Project Title:
Demolition

Projected End Date:

07/20/2010

Responsible Organization:

City of Goshen

Jan 1 thru Mar 31, 2010

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$21,000.00

$21,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

One (1) demolition received environmental/historic clearance, with a further two (2) possible demolitions under review.

Performance Measures

# of Properties

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Low Mod Total
0 0 0
0 0 0

Low
0/0

0/0

Cumulative Actual Total / Expected

Mod Total
0/0 0/1
0/1 0/1



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Goshen

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

NSP1-009-024 - 120%...
Redev/New Constr - goshen

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/20/2010

Responsible Organization:
City of Goshen

Jan 1 thru Mar 31, 2010 To Date
N/A $665,707.00

N/A $665,707.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

One (1) demolition received environmental/historic clearance, with a further two (2) possible demolitions under review.

Performance Measures

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0 0 0/0 0/0 0/10

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-024 - 50%

Activity Title: Acq/Rehab - City of Goshen

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Goshen

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $490,411.75

Total CDBG Program Funds Budgeted N/A $490,411.75

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Goshen $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Eight (8) properties received environmental/historic clearance. A further seven (7) properties were in the process of being
reviewed, including five (5) tax sale parcels. One purchase agreement was signed. A minimum of 25% of the grant costs will be
spent to benefit clients at 50% AMI or less.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/6

# of Households benefitting 0 0 0 0/6 0/0 0/6



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
01/28/2010

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Anderson
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Local Adminstration funds

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

NSP1-009-025
Administration - City of Anderson

Activity Status:

Under Way

Project Title:

Local Administration
Projected End Date:
07/31/2010

Responsible Organization:
City of Anderson

Jan 1 thru Mar 31, 2010
N/A

N/A

$0.00
$220,000.00
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$220,000.00

$220,000.00
$0.00
$220,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

The City of Anderson will hire two staff person to administer this grant. The first staff person will start April 5th and the other
shortly thereafter. The environmental review process is completed and we have receive our ROFF. In addition, we are working
on the historical review in order to move forward with demolition and new construction activities.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-025 - 50%

Activity Title: Acq/Rehab - City of Anderson

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

01/28/2010 07/31/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Anderson

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $70,000.00

Total CDBG Program Funds Budgeted N/A $70,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Anderson $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

Working with realtor for the acquisition of six single family units, a duplex with 8 units and a 24 apartment building. At this point
there is nothing to report.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/1
# of Households benefitting 0 0 0 0/1 0/0 0/1

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

NSP005

Projected Start Date:
01/28/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Anderson

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP1-009-025 - 50%.
Demolition - City of Anderson

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/31/2010

Responsible Organization:

City of Anderson

Jan 1 thru Mar 31, 2010

Demolition of foreclosed and abandoned properties

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

The staff have identified 48 properties for demolition. The first week of April will be spent working with the Building

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$60,000.00

$60,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Commissioner's Office to verify these structures are blighted. Once this determination has been made and the historical review
process is completed, we will move forward with razing these and any other identified structures. It is our goal to have all

identified structures razed by June 30th.

Performance Measures

# of Properties

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Low Mod Total Low
0 0 0 0/0
0 0 0 0/1

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Mod
0/0

0/0

Cumulative Actual Total / Expected

Total
0/1

0/1



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-025 - 50%..

Activity Title: Redev/New Constr - City of Anderson

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

01/28/2010 07/31/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Anderson

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,073,000.00

Total CDBG Program Funds Budgeted N/A $1,073,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Anderson $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison county, IN

Activity Progress Narrative:

April 9th - Receive construction documents, specifications and newspaper notification. April 13th - Boards of Works to establish
April 27th as date to accept bids. April 11th and 18th Publish in newspaper. April 27th - Board of Works acceptance date. May
4th - Board of Works for recommendations. May 11th - Entered into contracts for the construction of 6 single family units.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/3 0/0 0/3

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
03/19/2010

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

City of Richmond

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Administration

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

NSP1-009-026
Administration - Richmond

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
06/30/2010

Responsible Organization:

City of Richmond

Jan 1 thru Mar 31, 2010

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$300,000.00

$300,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Grant agreement has been received, signed and submitted to IHCDA. Administrator has been procured and approved by Board
of Works. Construction Manager procurement has been completed, approved by Board of Works, and have proceeded with
contract negotiations. Procurement of appraiser & title search company in process. Weekly meetings are being held.
Administrator & Construction Manager contract to be signed in April. Compiled grant modification for increase in target area.

Will submit to IHCDA in April.

Performance Measures

No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-026 - 120%

Activity Title: Acq/Rehab - Richmond

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

03/19/2010 06/30/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Richmond

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,900,000.00

Total CDBG Program Funds Budgeted N/A $1,900,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Richmond $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

Properties have been identified. Proceeding with acquisition. Environmental Review is being compiled.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/10

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-026 - 50%

Activity Title: Acq/Rehab - Richmond

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

03/19/2010 06/30/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Richmond

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $0.00

Obligated CDBG DR Funds $0.00

Expended CDBG DR Funds $0.00
City of Richmond $0.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

To Date
$175,000.00

$175,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Properties have been identified. Properties will be rental through a not-for-profit. Proceeding with acquisition. Environmental

Review is being compiled.

Performance Measures
This Report Period
Low Mod Total

# of Properties 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Low
0/0

Mod Total
0/0 0/5



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
01/28/2010

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Union City
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Local administration funds

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

NSP1-009-027
Administration - Union City

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:

07/31/2010

Responsible Organization:

City of Union City

Jan 1 thru Mar 31, 2010

N/A

N/A

$0.00
$82,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$82,000.00

$82,000.00
$0.00
$82,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

Grant Agreement was executed and release of funds was achieved. Bonar Group was hired as the architect for the project. 8
properties have been identified and acquisition is well underway. Section 106 reviews are also being completed as well as
demolition, rehab and new construction plans and specification.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-027 - 120%

Activity Title: Acq/Rehab - Union City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

01/28/2010 07/31/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Union City

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $0.00

Obligated CDBG DR Funds $0.00

Expended CDBG DR Funds $0.00
City of Union City $0.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

The City has an offer pending on 327 N. Union which is a REO that will be rehabilitated.

Performance Measures
This Report Period

Low Mod Total
# of Properties 0 0 0
# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

To Date
$198,000.00

$198,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total
0/0 0/2
0/2 0/2



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

01/28/2010

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Union City
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

NSP1-009-027 - 120%.
Land Banks Acq - Union City

Activity Status:
Under Way

Project Title:

Land Banks
Projected End Date:
07/31/2010

Responsible Organization:

City of Union City

Jan 1 thru Ma

At this time no land banked properties have been identified.

Performance Measures

# of Properties

Activity Locations
No Activity Locations found.

Low

This Report Period
Mod Total
0 0 0

r 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Low
0/0

To Date
$80,000.00

$80,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Mod Total

0/0 0/8



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
01/28/2010

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Union City
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP1-009-027 - 120%...
Demolition - Union City

Activity Status:
Under Way
Project Title:
Demolition

Projected End Date:

07/31/2010

Responsible Organization:

City of Union City

Jan 1 thru Mar 31, 2010

Demolition of foreclosed and abandoned properties

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

At this time no demo only properties have been identified

Performance Measures

# of Properties

# of Households benefitting

Activity Locations
No Activity Locations found.

This Report Period

Low Mod Total
0 0 0
0 0 0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$110,000.00

$110,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total
0/0 0/9
0/9 0/9



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-027 - 120%....

Activity Title: Redev/New Constr - Union City

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

01/28/2010 07/31/2010

National Objective: Responsible Organization:

NSP Only - LMMI City of Union City

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $76,000.00

Total CDBG Program Funds Budgeted N/A $76,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Union City $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Union City, Randolph county, IN

Activity Progress Narrative:

At this time the city has tax certificate to 730 and 726 N. Columbia Street and 628 N. Howard Street which will all be
demolished and 2 single family homes will be constructed on those sites.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 0 0 0 0/0 0/1 0/1

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-027 - 50%

Activity Title: Acq/Rehab - Union City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

01/28/2010 07/31/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Union City

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $0.00

Obligated CDBG DR Funds $0.00

Expended CDBG DR Funds $0.00
City of Union City $0.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

To Date
$502,000.00

$502,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

The City also has tax certificate to 412 Plum, 739 N. Union which will be demolished and single family homes constructed on
the sites. The city also purchased tax certificates to 749 and 736 N. Union Street, which are previously developed lots that will

also be built new upon.

Performance Measures
This Report Period

Low Mod Total
# of Properties 0 0 0
# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Low
0/0

0/5

Mod Total
0/0 0/5
0/0 0/5



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-028

Activity Title: Administration - City of Washington

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

N/A City of Washington

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $330,300.00

Total CDBG Program Funds Budgeted N/A $330,300.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Washington $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Local administration funds

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

We are currently completing initial site assessments to identify properties to be acquired rehabilitated and or demolished. We
are procuring an environmental firm to complete the required environmental reviews of each property to be included in this
project. Options to Purchase documents are being prepared for properties that are determined eligible based on the
environmental review and IHCDA approval. The main project site is being moved from the former Tokheim Manufacturing site
to a new 9 acre location due to existing environmental hazzards. Purchase agreements are prepared and the offer is being

presented to the owner.

Performance Measures
No Performance Measures found.



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
City of Washington

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

NSP1-009-028 - 120%
Redev/New Constr - City of Washington

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:
07/20/2010

Responsible Organization:
City of Washington

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$2,645,700.00

$2,645,700.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

We are in the design phase for the new construction phase of the project. Upon completion of plans and specifications bid
packs will be prepared and we will begin the bidding phase of the new construction project.

Performance Measures

# of housing units

Activity Locations
No Activity Locations found.

This Report Period

Low Mod Total Low Mod
0 0 0 0/0 0/0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Total
0/10



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-028 - 50%

Activity Title: Acq/Rehab - City of Washington

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Washington

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $729,000.00

Total CDBG Program Funds Budgeted N/A $729,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds ($10,000.00) $0.00

Expended CDBG DR Funds $0.00 $0.00
City of Washington $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

We have conducted preliminary site assessments to identify qualifying properties to be acquired, demolished or rehabilitated.
We will proceed with the construction activities upon completion of the environmental review and project set up and approval
with IHCDA.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 1/10

Activity Locations
No Activity Locations found.



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP1-009-029
Activity Title: Administration - Englewood CDC

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
04/07/2010

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Englewood Community Development Corp
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Local Administration

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Local Administration
Projected End Date:
06/20/2010

Responsible Organization:

Englewood Community Development Corp

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$240,000.00

$240,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

We will be claiming hours logged by the Executive Director- David Price, Bookkeeper/Grant Mgr.-Sharon Rice, Construction
Manager- Jim Alrich, Joe Bowling- John H. Boner Community Center, Michael Bowling- Englewood Christian Church. We
intend on submitting a complete administration budget, including all potential employees, to the IHCDA before May 15, 2010.

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: NSP1-009-029 - 120%..

Activity Title: Redev/New Constr - Englewood CDC

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

04/07/2010 06/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Englewood Community Development Corp

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,620,000.00

Total CDBG Program Funds Budgeted N/A $1,620,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Englewood Community Development Corp $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Our redevelopment budget primarily consists of the redevelopment of a historic school building (23 N. Rural St.) into 25
apartments and community-serving non profit commercial space. Site is owned by ECDC. Variances are secured. Section 106
Review approved. Contractor pool has been selected. Environmental assessment and sampling should now be complete by
August Mack. August Mack will competitively bid the remediation contractors. Through a competitive process, Adaptive Reuse
Consulting (Jack Kouwe) has been selected to serve as the Owner&rsquos Representative for ECDC. Construction docs are
past 50% complete, scheduled for 100% completion by May 14. Bids will be due June 3. A notice to proceed will be signed on
June 10. Since this project is $1.8 M of our $ 2.4 M award, this will obligate 75% of our funds on June 10. The construction

period should not exceed 12 months.

>|f the state needs to reallocate funds, this project could easily absorb funds to assist state in obligating funds.

>

Performance Measures

Low

This Report Period

Cumulative Actual Total / Expected
Total Low Mod Total



# of housing units

# of Households benefitting
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access

#Units exceeding Energy Star

o O o o o o o

#Units other green

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

o O o o o o o

o O o o o o o

0/0
0/0
0/0
0/0
0/0
0/0
0/0

0/0
0/29
0/29
0/29
0/29
0/29
0/29

0/29
0/29
0/29
0/29
0/29
0/29
0/29

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP003

Projected Start Date:

04/07/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Englewood Community Development Corp

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-029 - 50%
Acq/Rehab - Englewood CDC

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
06/20/2010

Responsible Organization:

Englewood Community Development Corp

Jan 1 thru Mar 31, 2010

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$60,000.00

$60,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

We are waiting for the 120 redemption period to expire on Marion County tax sale property. The deed should be transferred
before the September obligation deadline. We are currently negotiating a short sale on another property as well. We also have
two other properties that would be available through the Indy Land Bank if our other acquisitions do not go as planned.
Acquisition for acquisition/rehab will be complete with two of these properties

Performance Measures

This Report Period

Low

# of Properties

# of housing units

# of Households benefitting
#Energy Star Replacement Windows
#High efficiency heating plants
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

o O O o o o o o o

#Light Fixtures (indoors) replaced

Mod

o O O o o o o o o

Total Low
0/0

0/0
0/3
0/60
0/3
0/3
0/3
0/3

o O O o o o o o o

0/36

Mod
0/0

0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
0/3

0/3
0/3
0/60
0/3
0/3
0/3
0/3
0/36



#Light fixtures (outdoors) replaced 0 0 0 0/6 0/0 0/6
#Refrigerators replaced 0 0 0 0/3 0/0 0/3
#Dishwashers replaced 0 0 0 0/3 0/0 0/3
#Low flow toilets 0 0 0 0/6 0/0 0/6
#Low flow showerheads 0 0 0 0/3 0/0 0/3
#Units with bus/rail access 0 0 0 0/3 0/0 0/3
Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP006

Projected Start Date:
04/07/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Englewood Community Development Corp
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-029 - 50%.
Redev/New Constr - Englewood CDC

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

06/20/2010

Responsible Organization:
Englewood Community Development Corp

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$472,500.00

$472,500.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

We are currently drawing up an agreement for the donation of a vacant lot that will be used to construct a four unit dwelling that
will be a rental to households under 50% AMI. A previous bid on another project to build this structure was $300,000. We are
waiting on the 120 day redemption period to expire on a vacant lot that was in the Marion County tax sale. The deed should be

transferred before the September obligation deadline. Once these two properties are acquired, our acquisition for

redevelopment will be complete.

Performance Measures

Low

# of housing units

# of Households benefitting
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Units other green

o O O o o o o

This Report Period

Mod

o O o o o o o

Cumulative Actual Total / Expected

Total Low Mod
0 0/0 0/0
0 0/4 0/0
0 0/4 0/0
0 0/4 0/0
0 0/4 0/0
0 0/4 0/0
0 0/4 0/0

Total
0/4

0/4
0/4
0/4
0/4
0/4
0/4



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
01/28/2010

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Hoosier Uplands Economic Development Corp

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange County, IN

Activity Progress Narrative:

NSP1-009-030 - 120%
Redev/New Constr - Hoosier Uplands

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction

Projected End Date:

07/31/2010

Responsible Organization:

Hoosier Uplands Economic Development Corp

Jan 1 thru Mar 31, 2010 To Date
N/A $5,130,788.00

N/A $5,130,788.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

College Hill Apts. (formerly Paoli High School) purchase agreement executed. Architectural and engineering design work
initiated. Phase |, asbestos testing, and lead risk assessment completed. Anticipate going out to bid in next 30-45 days.

Performance Measures

This Report Period

Low

# of Households benefitting 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Cumulative Actual Total / Expected
Total Low Mod Total
0 0/22 0/0 0/22



Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number: NSP1-009-030 - 50%

Activity Title: Acq/Rehab - Hoosier Uplands

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

01/28/2010 07/31/2010

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Hoosier Uplands Economic Development Corp

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $25,000.00

Total CDBG Program Funds Budgeted N/A $25,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Hoosier Uplands Economic Development Corp $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange county, IN

Activity Progress Narrative:

Investigating foreclosures for possible purchase.

Performance Measures
This Report Period
Low Mod Total

# of Households benefitting 0 0 0

Activity Locations
No Activity Locations found.

Cumulative Actual Total / Expected

Low
0/0

Mod Total
0/1 0/1



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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